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1 Work Performed This Month

- Prepared following CMS Projects releases: 1) IGUANA: IGUANA 4 2 2,
IGUANA 4 2 3, IGUANA 4 2 4 2) COBRA: COBRA 7 3 0 pre3, COBRA 7 3 0 pre4,
COBRA 7 3 0

3) OSCAR: OSCAR 2 3 0 pre6, OSCAR 2 3 0 pre7, OSCAR 2 3 0
- Control Centre is now intergrated in IGUANA. Now one can control

Lights, Clip Planes and Slicers via IGUANA Control Centre.

2 Status of Deliverables

- I am working on adding options to the control centre to add/delete lights/slices/clip
planes and hopefully in the next release these will be available.

- Scripts to check the existance of different libraries used by CMS Project
is tested and ready.

3 Plans For Next Month

- Will Provide support to CMS Projects for configuration and releases of
their softwares

- Will work on control centre to also add View Planes in it.
- Will work on Lego Plot

1


